
B371/374 CLOSURE PROJECT 

WEEKLY STATUS MEETING 
9:30 am T371Z 

AGENDA 
April 27,2005 

D&D - Tom Dogal 

FINAL SURVEY -Jay Britten 

SCHEDULE - Chris Gilbreath 

ACTION ITEMS 
- B373 Vault disposition 
- DOP measurement data package (basement) 

B371-A-000280 



B371 Project 
Weekly Meeting 4/27/2005 

Washington &our, Activities Tom Dogal 
0 

0 

0 

0 

Phase 111: Continue demo. waste load out. 
Phase IV - Ground FloorBasement: Completed final survey clean up and 
painting. Continued construction equipment demobilization 
Phase IV - Sub-basement: Continued concrete wall openings at stair #5/#4 and 
performed rubble clean up. Continue backfill throughout. 
Area AQ: Demolished cooling tower and drained water from pump pit. 
Preparing Bldg. 376 for demo. 
Retention basin installation continues (RISS) 

~~ ~ 

Final Survel 

Set 8 
Set 7 
Set 23 
Set 24/25 
Set 29130J36 
Set 35 
Set 26 
Set 34 
Set 31/32/33 
Set 16 - Room 3511 
Set 17 - Room 3515 
Set112 
Set 10/15/40/41/46/50/51/52 
Set 38 
Stairwells 1-5 
Ground Floor Corridors l21T 
T-GEN Area 

Phase IV 
- Complete 
- Complete 
- Complete 
- Complete 
- Complete 
- Complete 
- Complete 
- Complete 
- Complete 
- Complete 
- Complete 
- Complete - Complete 
- Complete 
- Complete 
- Complete 
- Complete 

- Jav Britten 

Phase V 

Set 9 - 4/27/05 
Set 12/13/14 - 4/27/05 
Set 6 - 4/27/05 
Set 16/17 - 4/27/05 
Set 31415 - 4/27/05 

Total Final Survey Reports Complete: 22 of 22 
% Complete: 100% 

Revision: 04/27/05 1 


